

TransNet Ordinance Completion Percentage Guide

Project Completion % Allocation	Project Phase	Milestone Corresponding to Project Phase Completion
5%	Preliminary Engineering/ Initial Studies	Completion of Studies
10%	Environmental Clearance	Final Environmental Document
25%	Design	Ready to Advertise
60%	Construction	Open to Public & Construction Complete
Total = 100%		

Additional Notes

- **Ordinance completion** is calculated based on the completion of the phases listed above for the defined Ordinance scope.
- **CIP completion** is based on the project phase completion for the scope of the Capital Improvement Project (CIP) specifically. Not every CIP is scoped through the construction phase so those special cases are noted in column L of the TransNet Ordinance Crosswalk. (i.e. if the project scope is for completion of environmental clearance, the percentage stated in the crosswalk will represent percent completion of environmental clearance specifically.) The phase completion percentage is included in the 'Progress to Date' section of the respective CIP budget sheet in the Annual SANDAG Capital Budget document.
- If an Ordinance contains multiple CIPs, the CIPs are weighted by their approximate contribution towards the entire Ordinance scope to calculate the overall Ordinance completion percentage.